
MTF test schedule 9/24/2004

1http://tdpc02.fnal.gov/glass/test_schedules/MTF_test_sched.pdf

Subject Status Start Date Due Date % Com... issues
Categories: accelerator (2 items)

Kaiser coil / field angle system In Progress 8/23/2004 10/8/2004 50%
Take more warm & cold data after system upgrade. <end>

accelerator shutdown In Progress 8/23/2004 11/19/2004 45%
Categories: ACR (2 items)

ferrite brick testing for Booster ORBUMP - material properties Completed 3/29/2004 7/30/2004 100%

ferrite testing - production batches In Progress 8/9/2004 9/24/2004 90%
Most production tests done, except for "other size" bricks <end>

Categories: MS-6 (1 item)
VLHC-1 superferric magnet test In Progress 9/6/2004 10/15/2004 50%

First set of tests completed; next set in October <end>
Categories: refrigerator (3 items)

2nd Cold Run of 2004 Completed 5/24/2004 7/16/2004 100%

heat exchanger, ICW work, etc Completed 7/19/2004 7/28/2004 100%

3rd Cold Run of 2004 In Progress 8/1/2004 10/29/2004 30%
LHC, Std 4; Tevatron, Stds 2 &6; HFM, VMTF; HTS leads, Std 3 <end>

Categories: Stand 2 (4 items)
TC0525 - yoke coil meas Completed 6/14/2004 7/9/2004 100%

Tev quad - N9921F - drift & snapback studies Completed 9/2/2004 9/17/2004 100%

TQ103F - 66" Tev quad Not Started 9/27/2004 10/1/2004 0%
Drift & snapback studies <end>

D spool - TSDR169 Deferred 10/25/2004 10/27/2004 0%
Categories: Stand 3 (2 items)

ASC leads testing Completed 7/28/2004 8/11/2004 100%

New pair of ASC leads Not Started 10/4/2004 10/8/2004 0%
Needs some work to fix shorts. <end>

Categories: Stand 4 (3 items)
LQXB05 Completed 6/7/2004 7/9/2004 100%

LQXB06 Completed 7/26/2004 8/31/2004 100%

LQXB07 In Progress 9/13/2004 10/8/2004 15%
Cooldown end of this week? <end>

Categories: Stand 6 (6 items)
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warm field angles - TB0208 on stand Completed 6/18/2004 7/30/2004 100%

TC0710 - yoke coil meas Completed 6/14/2004 8/3/2004 100%

cold roll / field angle tests Completed 8/4/2004 8/13/2004 100%

TC0710 - TC0706 - TQ223F string: cold roll test Completed 8/27/2004 9/1/2004 100%

wet dipole TC0604 In Progress 9/17/2004 9/29/2004 50%
Quench testing & harmonics measurements <end>

Tev dipole (and quads, too!)  program In Progress 8/16/2004 10/29/2004 50%
broken anchor studies, drift / snapback studies …. <end>

Categories: Stand A (6 items)
p-bar large quads - LQB (3) Completed 6/25/2004 7/14/2004 100%

EDTB trim dipole Completed 8/23/2004 8/24/2004 100%

Booster doglegs BDLA - (5) Completed 7/27/2004 8/31/2004 100%

Tev IPM - 2H, 2V In Progress 8/25/2004 9/27/2004 90%
Vacuum can studies in progress. <end>

Main Injector IQD - new magnet Not Started 10/4/2004 10/6/2004 0%
end field study for new WQB <end>

Booster C magnet Not Started 10/11/2004 10/12/2004 0%
Categories: Stand B (2 items)

LEP correctors with new coils - MCHB, MCVB Not Started 9/27/2004 9/29/2004 0%
NDA p-bar trim dipoles (3H, 3V) Not Started 10/4/2004 10/8/2004 0%

Categories: Stand C (1 item)
SQC quad / trim sextupole experiment Completed 6/30/2004 7/29/2004 100%

Categories: VMTF (1 item)
HFDA05 In Progress 9/7/2004 9/26/2004 90%

Ripple study in progress (or done?). RRR. <end>


